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PHENIX Shutdown Overview

DONE7/24/20065 daysPlanned electrical power outage

12/1/200612/1/20060 daysShutdown Concluded

12/1/200612/1/200625 daysRun Prep

10/27/200610/27/20060 daysRHIC Cooldown Begins

10/27/200610/9/200614 daysE carriage roll in & setup

10/31/20065/1/2006113 daysBuilding and infrastructure tasks

9/22/20067/19/200647 daysSubsystem maint/repair tasks

9/29/20067/19/200647 daysDetector Upgrades

DONE6/27/200616 daysShutdown Preparations

DONE6/27/20060 daysEnd of Run 6

DONE5/1/200660 daysPre Shutdown Tasks

12/12/20065/1/2006145 daysPHENIX Shutdown '06 

Finish_DateStart_DateDurationTask_Name
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Prior To Shutdown

Complete2 wksModify TEC connectors

Complete1 wkWork Permits

Run Ended0 daysEnd of Run 6

Complete1 wkDesign piping route for Bridge water

Complete12 wksOrder/fabricate parts for RXNP/HBD/MPC N

Complete6 wksDesign mounting/install'n for MPC N

Complete4 wksTOF West pre-installation tests (hi bay)

Complete0 daysReceive TOF West detectors from VU

Complete 4 wksHBD cable mangement

Complete 4 wksMechanical design  For RXNP

60 
daysPre Shutdown Tasks
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Shutdown Prep

DoneDone1 dayInstall decking

DoneDone1 dayMove beampipe collar to AH

DoneDone1 dayInstall 12 ton cart on tracks

DoneDone2 daysRetract and remove EC to AH

DoneDone1 dayMove MMS full south and restrain

DoneDone1 dayRemove beampipe collar

DoneDone3 daysPrepare EC for move to AH

DoneDone1 dayTake down EC access ladder & fold platforms

DoneDone1 wkRemove rolling wall and plug doors

DoneDone1 dayOpen rolling door

DoneDone1 dayOpen up & prep

DoneDone3 daysDAQ tests (no Flam. Gas)

DoneDone0 daysEnd of Run party

DoneDone2 daysPurge gas from all detectors

7/18/20066/26/200616 daysShutdown Preparations



8/24/06 Weekly Planning Meeting 5

Detector Upgrades

DoneDone

PHENIX mechanical survey offsets 
(adjustments completed no further 
adjustment reasonably feasible)

--Electrical

DoneDoneMechanical Installation

DoneDone
HV/LV/Signal Cable routing 
& connecting  

--Modify/upgrade rack

15-Sep18-Julelectronics  

1-Sep18-Julcooling water 

15-Sep18-JulTesting 

DoneDoneWork permit

DoneDoneAssembly at 510

DoneDoneFabricated parts

DoneDonePurchased/procured parts

DoneDoneDesign

--TOF West
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Detector Upgrades

25-Aug25-AugInstallation survey 

DoneDoneCable trays

DoneDoneNorth detector 

DoneDoneSouth detector

--
Mechanical Installation: South detector, North 
detector, cable trays 

DoneDonePre-Survey: 8 quadrants 

DoneDoneNorth detector 

DoneDoneSouth detector

--Assembly: 8 quadrants

DoneDoneFan covers 

DoneDonePMT Covers 

--Fabricated parts

DoneDonePurchased/procured parts

DoneDoneDesign

--RXNP
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Detector Upgrades
RXNP (Cont’d)

1-Dec27-OctProject Closeout

1-Oct30-AugTesting 

8-Sep4-SepGrounding

8-Sep4-SepSafety systems

8-Sep4-SepCable connections

8-Sep4-SepPower hookup 

8-Sep4-SepWater hookup

2-Sep30-AugMechanical Installation

--Rack installation 

29-Aug28-Aug
HV/signal/optical routing and 
connecting 

--Electrical Installation
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Detector Upgrades

DoneDoneFixed cable trays 

26-Sep25-SepEast moveable cable trays 

6-Sep5-SepWest moveable cable trays 

22-Sep20-SepEast detector 

1-Sep30-AugWest detector 

--Mechanical Installation: West and East detectors in IR

25-Aug25-AugScribe centerline marks on upper and lower ibeams

19-Sep18-SepEast detector 

24-Aug24-AugWest detector 

--Pre-Survey:  West and East detectors at Stony Brook

DoneDoneFixed cable trays

DoneDonemovable cable trays 

DoneDonecable trays at PHENIX 

1-Sep30-Augelectronics racks at PHENIX

15-Sep18-JulWest and East detectors at Stony Brook

--Assembly

DoneDoneFabricated parts

DoneDonePurchased/procured parts

DoneDoneDesign

--HBD
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Detector Upgrades

??????Other: Cooling, Heating, Flash Lamp: design/review/fabrication/installation

13-Oct30-AugMonitoring hutch controls, monitoring and piping

31-Oct30-AugGas house controls and monitoring system

13-Oct30-AugIR distibution panel and monitoring hardware

13-Oct30-AugFinal piping

--Gas system

13-Oct9-SepTesting

8-Sep30-AugGrounding

8-Sep30-AugSafety systems

8-Sep30-AugCable connections

8-Sep30-AugPower hookup (Mike Rau)

8-Sep30-AugWater hookup

8-Sep30-AugMechanical Installation

8-Sep30-AugRack installation and connection

6-Oct11-SepHV/signal/LV routing and connecting 

Electrical Installation

28-Sep28-SepAdjust location of East detector 

27-Sep27-SepSet up equipment for East detector 

8-Sep8-SepAdjust location of West detector 

7-Sep7-SepSet up equipment for West detector 

--Installation survey

--HBD



8/24/06 Weekly Planning Meeting 10

HBD at Stony Brook

More pictures of the HBD at Stony Brook 
can be found at:

http://picasaweb.google.com/jkamin/HBD
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Detector Upgrades

1-Dec27-OctProject Closeout 

13-Oct2-OctTesting

29-Sep25-SepGrounding

29-Sep25-SepSafety systems

29-Sep25-SepCable connections

29-Sep25-SepPower hookup 

29-Sep25-SepMechanical Installation

29-Sep25-SepRack installation and connection

22-Sep18-SepHV/signal/LV routing and connecting

Electrical Installation

15-Sep15-SepInstallation survey 

12-Sep11-Sepcable trays 

8-Sep5-SepDetector sextants

Mechanical Installation:

15-Sep11-Sepelectronics racks at PHENIX 

DoneDonePre assembly/fit up at PHENIX

DoneDonePre assembly/fit up at UI

--Assembly

DoneDoneGo-No Go gauge

DoneDoneDetector Parts

--Fabricated parts

DoneDonePurchased/procured parts

DoneDoneDesign

MPC N
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MPC N at BNL

MPC N Rack goes here 
oriented with long edge 
vertical

18” cable tray to be replaced 
with 6” tray shifted 12” to the 
north on this face of MUID 
rack
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Subsystems

9-Oct9-OctCloseout workpermit

DoneDoneReinstall SE vertical lampshade

DoneDoneReinstall SE bias lampshade

DoneDoneTroubleshoot and repair Repair MMS and MMN HV/FEE’s etc.

DoneDoneRepair shorts

DoneDoneTroubleshoot shorts in MMS

DoneDoneRemove SE bias lampshade

DoneDoneRemove SE vertical lampshade

DoneDonePrepare work permits for MMS and MMN

MuTr 

22-Sep18-SepWest Wire repairs

DoneDoneHV/LV patch panel

DC

DoneDoneEC maintenance& repair

DoneDoneWC maintenance and repair

EMCal

IV. Existing Detector Maintenance
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Subsystems (continued)

3-Nov30-OctMuID

26-Sep26-SepReinstall BBC South

25-Sep25-SepReinstall BBC North

22-Sep23-AugMaintenance and repairs

5-Sep5-SepRemove BBC North

DoneDoneRemove BBC South and 

BBC 

15-Sep31-JulMaintenance and repairs on TEC electronics

DoneDoneMachine slots in fittings

TEC 

9-Oct9-OctCloseout work permit

Sep 26Sep 26Reinstall wiring

24-Aug24-AugReinstall top octants

DoneDoneRework/repairs on removed octants

DoneDoneRemove top 2 octants for rework

DoneDoneRemove cables for access

DoneDonePrepare work permit

MPC S

IV. Existing Detector Maintenance
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Infrastructure Work

DoneDoneBridge protective runners 

31-Oct1-AugHe Bags

--Roof leak repairs

DoneDoneRaw materials storage container painting and doors

--Mixing House exhaust fan maintenance

--Replace WC sliding platform hoisting cables

--Rewire/Add IR ceiling lights on emergency power

--Replace emergency fan louvres

DoneDoneBridge Water supply vertical piping rework

DoneDoneSummer Sunday review platform and safety rails

DoneDoneEmergency remote breaker installation

CAD/RHIC PHENIX infrastucture related 
mechanical and electrical support
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He Bags
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2006 Shutdown Wrapup/Run 7 Prep

12-Dec12-DecShutdown Concluded

12-Dec5-DecRHIC beam conditioning

5-Dec29-NovBeam in blue ring

29-Nov22-NovBeam in yellow ring

1-Dec27-NovAll Up Commissioning

22-Nov22-NovStart Flammable Gas Flow

21-Nov8-NovPink Sheeting & Blue Sheeting

7-Nov7-NovClose rolling door

6-Nov6-NovInstall Plug Door & steel platform

6-Nov31-OctRebuild Rolling door

30-Oct30-OctInstall beam pipe collar

27-Oct27-OctMove MMS full North

27-Oct27-OctRHIC Cooldown Begins

3-Nov30-OctMuID Commissioning

27-Oct26-OctInstall EC rear access & ext.

26-Oct25-OctInstall EC Ladder

24-Oct18-OctConnect EC services

17-Oct16-OctEC Roll in

13-Oct9-OctPrepare EC for move to IR

East carriage roll in & setup 
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Next Week

• RXNP Final Survey
• RXNP cable installation to bridge
• RXNP LED fiber installation
• HBD west installation
• HBD west final survey
• HBD west cable installation to bridge and to LV/signal rack
• TEC repairs
• BBC S repairs ?
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Tier I knocks

1. Flammable material in the tech shop stored in boxes should be placed in the chemical cabinet 

2. The following housekeeping issues must be corrected: 

a. Boxes stored in the tech shop must be emptied and stored properly. 

b. Storing material between the building and shielding (Electronics Area) is not considered a 
storage area and should be removed. 

c. Storing gas tanks and holders under the wood steps outside is not allowed and should be 
removed. 

d. Cardboard on floor behind PHENIX experiment should be removed. 

e. 1008F wiring found outside and should be relocated. 

3. The PHENIX facility has numerous 4" openings that are not in compliance with OHSA standard. The 
standard allows 4" holes but not openings that are 4" wide by 8 - 10 feet long. All of the grating 
system needs to have fillers placed in these large openings
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4. In the PHENIX highbay area there is a sink and water pump in front of a disconnect 
that needs to be relocated per OHSA 

5. The PHENIX laser is not secured. A key was left in the power supply and the door is 
open. Remove the laser key and secure the area as required.

6. The PHENIX gas storage facility has three (3) small isobutene cylinders not secured. A 
gas storage sign is on the ground. Also a gas cylinder rack is all rusted (behind the 
carbon dioxide dewar) that needs to be replaced. In addition, the 5,200 gallon dewar 
does not have a "label" on it identifying its contents 

7. In the PHENIX gas storage facility there is a 5,200 gallon dewar that has a 
manufacturer plate on it stating that this dewar is rated and designed to hold 
hydrogen. However, it is believed that the content of this large dewar is nitrogen, 
which is 14 times the density of hydrogen. This dewar requires the manufacturer to 
supply legal documentation stating that it is capable of holding 5,200 gallons of 
nitrogen. This document must be provided to the C-AD ESH Coordinator.

Tier I knocks
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Links for the shutdown schedule as well as weekly planning meeting slides, long 
term planning, pictures, videos and other technical info can be found from the 
web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


